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ABSTRACT

Remediation Technologies for Environmental Projects
in the United States Military: Part II
by
Joseph Aloysius Campbell, M.S.E.
The University of Texas at Austin, 1998
SUPERVISOR: James T. O’Connor

This thesis analyzes the performance of environmental restoration and
compliance projects in the Department of Defense. The thesis is the second part
of a two-part study examining project cost, schedule, and technical performance.
The soundness of the reasons for a specific remediation technology selection are
explored and tested. The research consists of data collection, statistical analysis,
and formulating conclusions and recommendations. This thesis demonstrates that
planning environmental restoration and compliance projects using formalized

decision matrices can increase the likelihood of project success.
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Chapter 1. Introduction

1.1 Background and Motive

This thesis analyzes the performance of environmental restoration and
compliance projects in the Department of Defense. The thesis is the second part
of a two-part study examining project cost, schedule, and technical performance
on such projects. The soundness of the reasons for a specific remediation
technology selection are explored and tested. The research consists of data
collection, statistical analysis, and the formulation of conclusions and
recommendations. This thesis demonstrates that planning environmental
restoration and compliance projects using formalized decision matrices can

increase the likelihood of project success.

1.2 Purpose of this Research

The primary objective of this research was to formulate a better
understanding of the management of environmental restoration and compliance
projects. This study provides analysis of environmental remediation technologies,
their performance from a project manager’s perspective, and the effectiveness of

the reasons for their selection.

1.3 Research Scope

This research is part of a two-part study of project management on
environmental remediation projects in the Department of Defense (DOD). Part I

included the following activities:




e Research project definition

e Literature review

e Preparation of data collection instrument

e Data collection from U.S. Air Force sources

¢ Design and development of relational database

¢ Recommendations for analysis

This thesis is Part II of the study and includes:
e Data collection from U.S. Navy sources
e Application of the relational database

e Data analysis and presentation of conclusions and recommendations

1.4 Research Hypotheses

Eight hypotheses have been tested in this research. They include the following:

1. That project cost performance does vary with technology implemented.

2. That project schedule performance does vary with technology
implemented.

3. That project scope performance does vary with technology implemented.

4. That project scope performance does vary with reason for technology
selection.

5. That project cost performance does not vary with contaminant type.

6. That project schedule performance does not vary with contaminant type.

7. That project schedule performance does not vary with reason for

technology selection.




8. That project cost performance does not vary with reason for technology

selection.

1.5 Structure of this Thesis

Following this introductory chapter, Chapter Two is dedicated to
summarizing Part I of the study, the work of Captain Scot T. Allen, USAF.
Chapter Three is a detailed explanation of the research methodology. Next, a
graphical presentation of the data and statistical data analysis is performed in

Chapter Four. Chapter Five presents final conclusions and recommendations.




Chapter 2. Summary of Remediation Technologies for

Environmental Projects in the United States Military: Part I

This thesis is the second part of a two-part study. This chapter is
dedicated to summarizing Part I, the work of Captain Scot T. Allen, USAF. A

complete copy of his Thesis is on record at The University of Texas at Austin.

2.1 Background

Since the enactment of the Comprehensive Environmental Response
Compensation, and Liability Act (CERCLA) in 1980, when Congress
established a $1.6 billion “Superfund” for environmental remediation of past
contaminated sites, it has been recognized that the costs of cleaning up
polluted areas will be several orders of magnitude higher than previous
estimates (LaGrega 1994). Annual spending on environmental protection and
restoration in the U.S. is expected to reach $185 billion by the year 2000
(Kenkeiemath 1996).... Cost projections for site remediation alone exceed $1

trillion distributed over the next two decades (Blackburn 1993). (Allen 1997)

The U.S. armed forces have closed the era in American history of
inattention to environmental issues and are aggressively pursuing clean up
projects at Department of Defense (DOD) installations. The Department of the
Navy (DON) has identified 4433 sites that require environmental investigation
and possible remediation: 1382 of the sites have been remediated, 2549 sites are
in the study phase, and 502 had a cleanup underway as of 30 September 1996
(DON 1996). The cost of environmental remediation is high. The Navy’s Fiscal

Year 1998 budget includes $675 million for environmental studies, cleanup,




restoration, and compliance. Base realignment and closure is associated with

$361 million of that figure (USA 1998).

2.2 Management of Environmental Remediation Projects

Two aspects of environmental remediation project management that differ
from conventional construction management are the technology selection decision
and the way that risk is managed in the project. In the construction industry, risk
is assigned through legal contracts between owners and contractors. The most
common type of construction contract, lump sum (also called firm, fixed price)
assigns almost all of the risk to the contractor. The cost reimbursable contract
type assigns the majority of project risk to the owner. The end result of a
construction contract is a tangible facility while the site of a remediation project
may not look significantly different to the casual observer even after millions of
dollars have been spent. The scope of an environmental remediation project may
be very hard to distinctly quantify. This increased uncertainty in environmental
projects makes the contract type selection more difficult. According to the
Construction Industry Institute (CII), “The unusual features of contaminated site
remediation projects suggest that non-traditional or innovative management and
contracting strategies may be beneficial.” CII research indicates that contracts,
which share risk, yield better results with less cost overruns (CII 1995). (Allen
1997)

2.3 Site Remediation Technology

Captain Allen profiled the main remediation technologies currently used by
the U.S. military. He discussed the pros and cons of in situ (in place) and ex situ

(excavation / pumping) solutions and gave a good description of the techniques,




constraints, favorable conditions, and cost estimate ranges for the following

technologies:
Soil vapor extraction Low permiability soil cap
Air sparging Passive treatment wall
Biodegradation Groundwater pump and treat
Bioventing Excavation and land disposal
Chemical reduction / oxidation Excavation and incineration
Composting And several innovative technologies

Many remediation technologies have been developed to treat contaminated
soil and groundwater. The Environmental Protection Agency (EPA) has
supported research on these technologies through the Superfund Innovative
Technology Evaluation (SITE) program and the Technical Support Project
(Scalf 1992). Information on nearly 350 technologies is now available
through the EPA’s Hazardous Waste Clean Up Information Web site on the

Vendor Information Systems for Innovative Treatment Technologies

|

|

|
(VISITT) database. This database can be downloaded for no charge from
within the “Supply and Demand” section of EPA’s web site, http://clu-in.com
(EPA 1997). (Allen 1997)

24 Remediation Technology Selection

Captain Allen discussed three decision matrixes currently used by the Air
Force to determine the optimum technology to address the particular conditions at

the site. Only the two that are used in future analysis will be commented on here.




DOD Treatment Technologies Screening Matrix

The Remediation Technologies Screening Matrix and Reference Guide
provides a screening matrix for 55 different remediation technologies (see Table
2.1). These technologies have been evaluated based on the following factors:
their development status and commercial availability, the residuals generated, the
contaminants treated, reliability and maintainability, schedule, and cost. This
guide is particularly helpful to the project manager faced with an unusual site or
who wants to find an appropriate innovative technology (DOD 1994). (Allen
1997)

Air Force Center for Environmental Excellence Remediation Matrix

The Air Force Center for Environmental Excellence (AFCEE) has
developed a decision-making tool entitled the Remediation Matrix-Hierarchy of
Preferred Alternatives (see Table 2.2). This matrix provides a rank ordering of
remediation alternatives for a given contaminant and zone of contamination (i.e.
dissolved fuel in groundwater). This remediation matrix also provides a
prioritized list of technologies to consider during project planning. Under a peer
review system now in place in the Air Force, remediation managers who elect not
to use AFCEE’s recommended solution for a particular contamination scenario

must specifically justify the use of another technology (Allen 1997).

The next section discusses the method of study for this research. The
sequence of analysis, statistical analysis, and methods of handling data are

presented in detail.
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Chapter 3_Study Methodd@gy

The research procedure of the study is shown in Figure 3.1. Part I of this
study was completed by Captain Scot T. Allen, 26 August 1997, and included

project definition, literature review, data collection tool preparation, database

Part | of Study » Analyze Data
Collect U.S. Navy Propose Future
Data Analysis
A y
Consider Part |
Suggestions and Wirite Thesis
Develop Analysis
Alternatives
Structure Data for
Analysis and Refine
Analysis Alternatives
Figure 3.1: Research Plan for Part i

11




development and collection of U.S. Air Force data. His research plan for Part I is
included in Appendix A. This thesis included additional data gathering from U.S.
Navy sources and analysis. As mentioned in Part I, “Future refinement of this
research could include the collection of data from the U.S. Army, other
government agencies, or the private sector.” (Allen 1997). In this chapter, data
collection and analysis will be explained. Recommendations for future analysis
will be addressed but specific issues and additional data collection will be fully

addressed in Chapter 5.

3.1 Development of Data Gathering Tool - Project Survey

Captain Allen developed a data gathering tool, a “Project Survey”, with
input from professors in the faculty of Construction Engineering and Project
Management, Environmental and Water Resources Engineering, and
Geotechnical Engineering programs. His goals and objectives were to: 1) have a
short survey so that respondents would not be dismayed at the task, and 2) to
cover contamination type, geotechnical conditions, technology selected, reason
technology was selected, contract type, duration and cost. Project managers were
also asked to evaluate their projects considering cost and schedule performance
and numerous subjective items. The target time to complete a survey was ten to
fifteen minutes and feedback illustrated that this goal was met. This survey in

included as Appendix B.

U.S. Navy data collection for Part II began in August 1997. After
personally contacting project managers or their supervisors by telephone,
approximately sixty-nine data collection surveys were distributed to twenty-three
project managers by mail, e-mail, and facsimile. The data collection phase of this

thesis was complete in mid-November 1997. Forty-six of the sixty-nine project

12




surveys had been returned by e-mail, mail, or fax and were incorporated into the
database. Thus the response rate for the second phase of data collection was
approximately 66.7%. The willing participation of numerous engineering field
divisions and field activities far exceeded the goal of an additional thirty surveys

for Part II of the study.

The combined data collection for both Parts I and II was very successful.
Fifty-three survey respondents provided data on eighty-five environmental
remediation projects. Twenty-one of the respondents requested a copy of the MS
Access ® database. Summary tables of the data collected are included in

Appendix C.

3.2 Development of a Relational Database

Captain Allen developed a relational database with which to store the project
survey data. Tn Part I of this study, he details the concepts and design of the
relational database that he developed using Microsoft ® Access Office 97 version.
The query and interface capabilities of the Microsoft ® Office 97 suite later

proved invaluable in data analysis.

3.3 Part I Hypotheses

In Part I, Captain Allen recommended the following hypotheses be tested:

1. Projects in which the guidance of the AFCEE remediation technology
selection matrix is followed are more successful than those which do not;
2. The great majority (95%) of the technology selection decisions made in

military projects are reasonable based on the site characterization,

13




3. Contract types which assign all risk to the contractor or owner are less
successful than risk sharing contractual arrangements; and
4. One reaches a point of diminishing returns in site characterization and study,

beyond which project success does not significantly improve.
Part II of the study tested hypothesis Number 1 above. This point correlates to
Part IT hypotheses Numbers 7 and 8. The remaining hypotheses from Part I are

valid and form the nucleus for recommendations for future analysis, Section 5.2.

3.4 Part IT Research Scope and Objectives

The scope of Part II of this research was to gather data from U.S. Navy project
managers exercising in the field of environmental restoration and compliance.
Once the data was collected and organized it was structured for analysis and

conclusions were made.

e Sixty-nine surveys sent to numerous Naval Facilities Engineering
Command Engineering Field Divisions and Field Offices (Part II)

e Thirty-five Respondents queried (Part II)

e Forty-six Project Surveys returned (Part II)

e Total Respondents: Fifty-three (Parts I and II)

o Total Project Surveys: Eighty-five (Parts I and I)

The objectives of this research were to:
e Collect data from project managers
e Analyze data
e Formulate conclusions and recommendations

e Recommend future analysis

14




3.5 Data Collection from Project Managers

Project surveys were forwarded to Navy environmental remediation project
managers by facsimile, e-mail, and mail after initial contact was made by
telephone. Resident Officer in Charge of Construction (ROICC) field offices,
Engineering Field Divisions (EFD) and the Navy Engineering Service Center
were contacted. Several field offices referred to the Tulsa District, U.S. Army
Corps of Engineers. The Army Corps readily responded and provided three
project surveys from the Long Horn Army Ammunition Plant

3.6 Database Development

The data was entered into the MS® Access database created in Part I of the
study. The data was queried and organized using the query functions of MS®
Access and MS® _Excel.

3.7 Data Analysis Correlations and Sequence

Figure 3.2 shows the data correlations that are analyzed in this thesis. The
project survey generated numerous output variables correlated to project inputs.
Input variables are independent of the process. In this thesis, environmental
remediation project contaminant, remediation technology, contract type, and site
geology are examples of input, or independent, variables. Output variables are
dependent upon the process and one or more input variables. Examples in this
study are project cost and schedule performance. The first step of analysis was to
consider the overall evaluation of projects based on contaminant. Cost and
schedule performance was then analyzed versus contaminant. A similar pattern of

analysis was followed for “Technologies Selected” and “Reason for Technology

15




Selection”. Conclusions were made based on data presented, comparisons

between data sets and from Chi-Square analysis.

After the most significant categories for analysis were determined, the data
was presented graphically in the eleven variable relationships shown in Figure
3.2. Statistical analysis followed. The hypotheses proposed are that relationships
exist between input and output variables. For example, project cost and schedule
performance as well as scope growth versus the type of contaminant, the
remediation technology selected, and the reason for technology selection. The
null hypotheses tested are that no such relationships exist. The chi-square statistic

2y was used to test for the existence of a relationship between the variables.
X p

Input Variable Output Variable
»  Contaminant —2®  Overall success
Cost performance

»  Technology Selected

Schedule performance

s Reason Technology Selected Scope

Figure 3.2: Data Correlations Analyzed

The chi-square test is a very general test that is used to evaluate whether or

not frequencies which have been empirically obtained, differ significantly from
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those which would be expected. Contingency tables were then constructed
illustrating the cross-classification of data. Table 3.1 is an example of a

contingency table for “Cost vs. Contaminant”. All of the contingency tables are

included in Appendix D.
I Cost vs Contaminant
Observed Frequency
Chlorinated Fuel Metals Other PCBs Row Total
Solvents  Hydrocarbons Contaminants
Over Budget 26.47 36.59 20.83 42.86 36.36 163.11
On /Under Budget  73.53 63.41 7917 §7.14 63.64 336.89
{Column Total 100.00 100.00 100.00 100.00 100.00 500.00
{Expected Frequency
Chiorinated Fuel Metals Other PCBs Row Total
Solvents  Hydrocarbons Contaminants
fOver Budget 32.62 32.62 32.62 32.62 32.62 163.11
On /Under Budget = 67.38 67.38 67.38 67.38 67.38 336.89
Column Total 100.00 100.00 100.00 100.00 100.00 §00.00
JChi-Square Terms
Chlorinated Fuel Metals Other PCBs
Solvents  Hydrocarbons Contaminants
Over Budget 1.1600 0.4815 4.2601 3.2113 0.4292
On /Under Budget 0.5616 0.2331 2.0626 1.5548 0.2078
JChi-Square: 14.16
JAlpha: 0.001
Critical Value: 18.4662
lDecision: Accept Ho

Table 3.1 Chi-Square Contingency Table

Step One: Compute the expected frequencies on the basis of the

assumption that the variables are unrelated using the following formula:
f. = ( column total * row total ) / overall total

Where f, is the expected frequency.
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Step Two: Compute the chi-square terms table using the following
formula:
v =(f-£) /1L
Where f, is the observed frequency.
Step Three: Determine the chi-square approximation using the following

formula:
= 2(f,-£) /1L

Step Four: Determine the critical chi value from a Chi-square distribution
table or use the Microsoft ® Excel CHIINV function.

Step Five: Compare the critical chi value to the chi-square approximation
determined in Step Three. Reject the null hypothesis if y? is greater than
the chi critical value. Do not reject the null hypothesis if 2 less than or

equal to the chi critical value (Middleton 1995).

The null hypothesis of “no relationship” implies that each population will

have the same proportions for each of the categories of the second variable.

Looking at the sampling distribution of chi-square can test the null hypothesis. If

the value of chi-square is larger than expected by chance, the null hypothesis may

be rejected. The significance levels presented indicate the error probability given

that the null hypothesis is rejected. Thus smaller significance levels indicated the

existence of a possible relationship (Blalock 1979).

3.8 Data Collection

The following is a discussion about the project survey development, data

gathered using the project survey, and how it was adapted for analysis. The
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background on several questions and the reasons for certain steps in data

preparations are explained.

Captain Allen recommended in his thesis presentation that certain changes
be incorporated in the project survey. The words “hazardous waste” were
removed from the title to avoid confusion and sync with the Environmental
Protection Agency’s explicit definition. Since the word “failure” was considered
to be “too strong” in the “key factors” question on the second page, the survey
was changed to ask about the “impact of key factors on project outcome (1-
positive, 2-no major impact, 3-negative, 4-N/A).” The final recommendation to
number the questions on the survey was not incorporated and was never an issue.

The discussion continues with background information for one survey question.

The project survey question “What is the primary reason (or combination
of reasons) for technology selection?” offered six selections for the respondent to
choose. The first one was “Air Force Guidance” which correlates to the first
hypothesis in Part I of this study: “That projects in which the guidance of the
AFCEE remediation technology selection matrix is followed are more successful
than those which do not.” Part II of the study focused on data collection from the
U.S. Navy so the response selection on the survey was changed to read
“NAVFAC Guidance.” NAVFAC does not utilize the Air Force decision
selection matrix so the respbnse to this question could not be combined into an
overall category such as “Sponsor Guidance.” NAVFAC has a general policy that
innovative technologies should be utilized in an effort to optimize schedule and
cost performance but does not adhere to a strict decision matrix (DON 1996).
Thus, this study will address the use of the AFCEE remediation technology
decision matrix and its effectiveness as a primary reason for technology selection.

The next two sections will describe data that fell into the “Other” categories.
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The “Other Technology” category has twenty-six projects in it. Five of
the projects used a combination of technologies generally associated with land
disposal. This category of “Other Technologies” includes many innovative means
for environmental clean up and compliance, including: underground storage tank
and fuel piping removal, resin adsorption vapor treatment, base catalyzed

decomposition, and recycling various material for asphalt concrete.

The “Other Contaminants” category is associated with fifteen projects.
Seven projects have one type of contamination not falling into one of the four
major categories while eight have a combination of contaminants. Generally, the
“Other Contaminants” are: pesticides, low level radioactive waste, lead, asbestos,

and explosives.

Data was arranged for graphical presentation increasing from left to right
with the “good” category in the series to the rear. The author did this since the
“good” category was almost always numerically greater than the “bad” category
and the graph was therefore easier to read. The “good” category is typically
series such as “On Budget”, “Ahead or On Schedule”, or “Successful”. The next
two sections discuss data not utilized due to insufficient sample size and grouping

data into larger categories.

Some data could not be analyzed due to insufficient response in that
particular category. Respondents were given full Iat_itude to select the projects
that they reported on although they were requested to try to give a quality spread
with one project considered highly successful, one project considered typical, and
one project below their expectations. Several of the remediation technology

categories did not have enough data to be statistically valid.
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Technologies dropped include:
Passive Treatment Wall Bioventing

Chemical Oxidation / Reduction Incineration

Much of the data gathered on the Project Survey was suitable for grouping
prior to analysis. The data was grouped for several reasons. First, there was a
very fine line in distinction between alternatives for respondents to select on some
of the subjective questions. And second, grouping simplified and clarified
analysis. Three categories of data were grouped during this analysis: 1)
«Successful” and “Acceptable” were grouped in the project’s 6verall assessment .
This was grouped because the survey did not present sufficient ranking criteria or
structure to differentiate the two. Additionally, “Acceptable” implies a success...
the two are very nearly the same. 2) “Ahead” and “On schedule” were grouped
because “On schedule” is good and “Ahead of schedule” is generally accepted as
good also. 3) “No change” and “Decreased scope” were grouped because “No
change” in scope suggests that the scope definition was good and “Decreased

scope” is generally accepted as good.

The data collection tool, while itself cbncise, generated far more areas of
study than can be adequately addressed in one thesis presentation. The data
collected are included in Appendix C. The names and telephone numbers of the
individual survey participants are not provided in this thesis for confidentiality.
The next two sections propose future analysis. The first section centers on a
wealth of subjective data on factors impacting project outcome. The respondent
was requested to rank fourteen items one to four using the following scale:

1 — Positive 2 — No major impact

3 — Negative 4 — Not applicable
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The second section is a good follow-on to analysis in this thesis considering
contract issues, geotechnical issues, and clean-up standards versus overall

success, cost and schedule performance, and scope change.

3.9 Recommended Future Analysis

Data items not considered in this analysis but reserved for possible future

analyses include the following:

Input Variables Output Variables
Sources of funding Operations and maintenance costs
Estimated contract cost Percentage complete (to date)

Project duration
Reuse plans for the site
Impact on project outcome
e Project planning / Funding
e Political involvement
e Laboratory analysis / Sampling plan & methods
e Implementation contract type / Contractor performance
e Team building & partnering / Contract disputes
e Severe weather / Contract incentives
e Discovered more contamination
e Unanticipated soil, geological or ground water conditions

e Technology performance

Data analyses considered particularly valuable but reserved for future

analyses are shown in Figure 3.3. The entire spectrum of contract type is useful
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Input Variable Qutput Variable

e Contract Type Overall success

e  Groundwater affected

»  Applicable clean-up standards

»  Technology vs. Geology

e Site Characterization Study Cost

Figure 3.3: Correlations Recommended for Future Analyses

to consider when faced with an environmental compliance requirement. Ground
water and site geology analysis could yield indicators of success in one
remediation technology over another. The clean-up standards that are applied by
various agencies vary, can affect project success, and are certainly worthy of
analysis. The evolution of site characterization costs is valuable to consider for
many reasons. One could determine whether there are trends over the past fifteen
to twenty years showing that pre-project planning is paying off and in what
particular arena. Perhaps more importantly, one may determine if the Department

of Defense is getting better at dealing with environmental issues.

The next chapter covers data analysis. Again, Figure 3.2 illustrates the

sequence of analyses and is a ready reference guide through Chapter 4.
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Chapter 4. Data Analysis

4.1 Project Performance versus Contaminant

The vast majority of the projects, 97.7% were evaluated as successful. As

shown in Figure 4.1, only two of eighty-five projects in the sample were rated

unsuccessful.

Percentage 380
of Projects 70

7 Successful Projects

» Unsuccessful Projects
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Figure 4.1: Overall Performance vs. Contaminant Type

The overwhelming survey response with successful projects may in part be
due to respondents’ natural tendency to report on successes rather than failures
even though a quality spread was requested. Table 4.1 details contaminant type in
the unsuccessful projects. Project “A” had fuel hydrocarbon contamination and
Project “B” had a combination of fuel hydrocarbon, chlorinated solvents, and

metals. Both projects were over-budget, behind schedule, and their scope
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increased. The final question on the project survey was an overall evaluation of
the project results to date. The respondent was given three categories from which
to select a response:

e Successful

e Acceptable

e Unsuccessful

As discussed in Section 3.7, “Successful” and “Acceptable” were grouped

together to clarify analysis. In retrospect, providing a better metric for response
to this question would have significantly increased the value of the data. The
following two sections show that while, for the data gathered, fuel hydrocarbons
were present in a significant number of projects associated with poor cost and
schedule performance, statistical analysis shows in both cases that there is no

relationship between cost or schedule performance and contaminant type.

Contaminant Present Unsuccessful Unsuccessful
Project "A" Project "B"

Other Contaminants (n=14)

Fuel Hydrocarbons (n=41) X X
PCBs (n=11)
Chlorinated Solvents (n=34)
Metals (n=24)

Table 4.1: Contaminants Present in Unsuccessful Projects
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.2 Cost Performance versus Contaminant

The data shown in Figure 4.2 suggest that there are few budget certainties

in environmental restoration and compliance projects.
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Figure 4.2: Cost Performance vs. Contaminant Type

Overall twenty-nine of the eighty-five, or 34.1% of the projects sampled were
over budget. Projects with metal contaminants performed best. Both “Fuel
Hydrocarbons” and “Other Contaminants” categories performed lower than
average for the sample set when considering cost performance. While graphically
it appears that projects with metal contaminants perform better than other
contaminants, chi-square statistical analysis shows that project cost performance

in general does not vary with contaminant type. The contingency tables that
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support the chi-square analysis of the null hypothesis are included in Appendix D,
Table D-1.

Specific observations include the following:
e Metals - Five of twenty-four or 20.8% over budget
—  Associated data show that scope increased on four of the five projects over
budget.
e Fuel Hydrocarbons - Fifteen of forty-one, or 36.6% over budget
— Scope increased on seventeen of the forty-one projects. Not all of the
budget overruns are possibly attributed to scope growth though as only
twelve of those were over budget (29.3% of the total).
e Other Contaminants - Six of fourteen or 42.9% over budget
— Scope increased on nine of fourteen projects, six of which were over
budget (42.9% of the total).
— As discussed in Section 3.8, contaminants in this category include
pesticides, low level radioactive waste, lead, asbestos, and explosives
which coupled with scope growth may explain the over-budget cost

performance.

4.3 Schedule Performance versus Contaminant

The data shown in Figure 4.3 suggests that four of the five categories
performed satisfactorily “Ahead or On Schedule” 73% to 82% of the time. -
Overall sixty-three of the eighty-five, or 74.1% of the projects sampled were
“Ahead or On Schedule” schedule. “Chlorinated Solvents” were the best
performers while both the “Fuel Hydrocarbons” and the “Other Contaminants”

categories performed lower than average for the sample set. While graphically it
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appears that projects with chlorinated solvent contaminants perform better
regarding schedule than other contaminants, chi-square statistical analysis shows
that project schedule performance in general does not vary with contaminant type.
The contingency tables that support the chi-square analysis of the null hypothesis
are included in Appendix D, Table D-2.
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Figure 4.3: Schedule Performance vs. Contaminant Type

Specific observations include the following:
e Chlorinated Solvents — Six of thirty-four or 17.7% behind schedule.
— Four of these six had scope growth.
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e PCBs - Two of eleven or 18.2% behind schedule.
e Metals — Six of twenty-four or 25% behind schédule.
e Fuel Hydrocarbons — Eleven of forty-one or 26.7% behind schedule.
e Other Contaminants - Six of fourteen or 42.9% behind schedule.
—  Scope increased on nine projects, six of which were over budget (42.9% of
the total).
— Asdiscussed in Section 3.8, contaminant types in this category include
pesticides, low level radioactive waste, lead, asbestos, and explosives
which coupled with scope growth may explain this over budget cost

performance.

4.4 Project Performance versus Technology Implemented

The project survey identified eleven specific environmental remediation
technologies and allowed the respondent to pencil in any additional innovative

technologies that may have been utilized:

Soil vapor extraction Passive treatment wall

Air sparging Low permiability soil cap
Biodegradation Goundwater pump and treat
Bioventing Excavation and incineration
Chemical reduction / oxidation Excavation and land disposal
Composting And several innovative technologies

Bioventing, composting, treatment wall, incineration, and chemical oxidation /

reduction are not considered in this study due to insufficient sample population in
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the response to the survey. Project cost and schedule performance as well as

scope change and overall evaluation will be addressed in this section.

4.5 Overall Project Evaluation versus Technology Implemented

All but two of the eighty-five projects surveyed were judged by the survey
respondents to be successful.

Percentage 50+
of Projects 404

Successful

Unsuccessful

Figure 4.4: Overall Project Results vs. Technology Implemented

One soil vapor extraction project and one pump-and-treat project were

over budget, behind schedule, and increased in scope more than 5%. Their

project manager judged both projects unsuccessful. As discussed in Section 4.1,
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clearer definition of a more refined metric would have i)roduced more valuable

data in this category. Figure 4.4 displays this data graphically.
4.6 Cost Performance versus Technology Implemented

Figure 4.5 illustrates that seven of eight remediation technologies

performed well being on or under budget between 66.7% and 100% of the time.

Percentage 70
of Projects 60

Over Budget

“Composting” performed poorly with all four of the projects in the sample
group over budget. While four projects in each category is a small sample size,

two technologies stand out in their cost performance. “Air Sparging” performed
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particularly well with dissolved fuel or dissolved chlorinated solvents in ground
water and “Composting” performed poorly from the sample set with fuel
contaminated soil. Statistical analysis supports the graphical representation in
Figure 4.5 that suggests that some remediation technologies are better than others
in cost performance. Chi-square analysis rejects the null hypothesis and supports
the alternate hypothesis that project cost performance does vary with technology
implemented. The contingency tables that support the chi-square analysis of the

null hypothesis are included in Appendix D, Table D-3.

Specific observations include the following:
e “Soil Vapor Extraction” - Two of twelve or 13.7% of the projects were over
budget.
e The best performer was “Air Sparging” with 100% of the four projects on or
under budget.
e All four projects utilizing “Composting” were over budget.
— Associated data shows that three of the four projects were also behind
schedule and three of the four (not the same three) increased in scope
more than 5%.
e “Low Permeabilitiy Soil Cap” - Two of the six, or 33.3% of the projects were
over budget.
e “Other Technologies” - Four of thirteen or 30.8% of the projects were over
budget.
— Asdescribed in Section 3.8, often developing or innovative technologies
were in this category. Five such projects which were a combination of
technologies generally associated with land disposal and underground

storage tank and fuel piping removal, resin adsorption vapor treatment,
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base catalyzed decomposition, and recycling various material for asphalt
concrete were over budget.

4.7 Schedule Performance versus Technology Implemented

The data in Figure 4.6 illustrates that five of the eight remediation

technologies performed well being ahead or on schedule between 76.9% and
100% of the time.
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Figure 4.6: Schedule Performance vs. Technology Implemented

Land disposal and biodegradation were the top performers while soil vapor

extraction, composting, and air sparging were the poorest. Statistical analysis
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supports the graphical representation in Figure 4.6 that suggests that some
remediation technologies are better than others in schedule performance. Chi-
square analysis rejects the null hypothesis and supports the alternate hypothesis
 that project schedule performance does vary with technology implemented. The
contingency tables that support the chi-square analysis of the null hypothesis are
included in Appendix D, Table D-4. '

Specific observations include the following:

e Nine of the ten “Land Disposal” and five of five “B iodegradation” projects
were ahead or on schedule.

e “Composting” — Three of the four, or 75%, of the projects were behind
schedule.

e “Air Sparging” - Two of the four, or 50%, of the projects were behind
schedule.

e “Soil Vapor Extraction” - Five of the twelve, or 41 .7%, of the projects were
behind schedule.

Schedule and cost performance on the four projects utilizing “Composting” may

be tied together. All four projects were over budget and three of the four were
behind schedule.

4.8 Scope Change versus Technology Implemented

The data in Figure 4.7 illustrates that project scope increased between 30%
and 50% in the best performing six remediation technologies implemented. The
series displayed in Figure 4.7 is bracketed by two technologies that had a much

smaller sample size of four projects each. While four projects in each category is
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a small sample size, two technologies stand out in thei'r change in scope. “Air
Sparging” performed particularly well with dissolved fuel or dissolved
chlorinated solvents in groﬁnd water and “Composting” performed poorly from
the sample set with fuel contaminated soil. Statistical analysis supports the
graphical representation in Figure 4.7 that suggests that some remediation
technologies are better than others in scope change. Chi-square analysis rejects
the null hypothesis and supports the alternate hypothesis that project scope change
does vary with technoldgy implemented. The contingency tables that support the
chi-square analysis of the null hypothesis are included in Appendix D, Table D-5.

Percentage
of Projects

g Unchanged or Decreased Scope
Scope hereased

Figure 4.7: Scope Change vs. Technology Implemented

Speciﬁc observations include the following:
e “Air Sparging” - One of four, or 25% of the projects increased in scope.

e “Land Disposal” - Three of ten, or 30% of the projects increased in scope.
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e “Pump and Treat” - Six of thirteen, or 46.2% of the projects increased in

scope.

e “Soil Vapor Extraction” - Six of twelve, or 50% of the projects increased in
scope.

e “Composting” — Three of four, or 75% of the projects increased in scope.

4.9 Performance versus Reason for Technology Selection

This section presents an analysis of project performance in cost, schedule,
scope change, and overall success versus the reason the program manager selected
the particular remediation technology. The survey addressed six major reasons
why program managers selected a specific remediation technology:

e Selection may be based on guidance from AFCEE or NAVFAC.

e “Regulatory requirements” may dictate a specific technique.

e “Minimal Exposure Hazard” may be a concern.

e “Cost’minimization.

e “Schedule” maintainability or quick turn-around.

o “Effectiveness” of the technology.

Section 3.8 covers in detail what is meant by AFCEE or NAVFAC guidance. The
Air Force has developed a decision matrix for remediation technology selection.

Part of this study is to validate that matrix.

4.10 Overall Project Evaluation versus Reason for Technology Selection

The project survey queried the respondent’s “Evaluation of overall project
results to date” and allowed the respondent to select one of three categories: a)

Successful, b) Acceptable, or ¢) Unsuccessful.
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Figure 4.8: Overall Results vs. Reason for Technology Selection

Figure 4.8 illustrates overall project results vérsus each of the six
categories that survey respondents selected as the primary reason or combination
of reasons for technology selection. All six categories were graded exceptionally
well. Overall there were only two of eighty-five projects or 2.4% marked
unsuccessful. Each of these projects was behind schedule, over budget, and the

scope had increased.

The data supports the first hypothesis from Part I of this study, but overall
the results may be inflated. Grade inflation may be a combination of an
insufficient scale on the project survey attempting to quantify this subjective data
and the survey respondents desire to inflate overall project evaluation. It is only

natural to want to point out one’s successes rather than one’s lesser performance.
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When schedule, cost, and scope are considered with the overall project evaluation,
from a combined perspective, the data supports: “that projects which utilize the
AFCEE remediation technology selection matrix were more successful than those
which do not”. As discussed in Sections 4.1 and 4.5, clearer definition of a more

refined metric would have produced more valuable data in this category.

4.11 Cost Performance versus Reason for Technology Selection

The project survey queried project cost and allowed the respondent to
select one of three categories: a) Under budget (2% or more), b) On budget, or c)
Over budget (2% or more). Figure 4.9 illustrates cost perforrhance versus each of
the six categories that survey respondents selected as the primary reason or
combination of reasons for technology selection. Generally, five categories
performed in an acceptable range being on budget between 67.6% and 75% of
the projects studied. When “Schedule” was selected as a reason for the project’s
technology selection, the overall results were below average. Graphically it
appears that projects, which used AFCEE guidance or effectiveness to select the
remediation technology to be implemented, performed best regarding cost. Chi-
square statistical analysis shows that project cost performance in general does not
vary with reason for technology selection. The contingency tables that support
the chi-square analysis of the null hypothesis are included in Appendix D, Table
D-6.
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Figure 4.9: Cost Performance vs. Reason for Technology Selection

Specific observations include the following:
e When “Schedule” was selected as a reason for the project’s technology
selection, projects were only on budget 10 of 17 or 58.8% of the time.

— Project duration or schedule may have been more important than cost and
the project manager may have allowed the cost to creep up in order to
maintain schedule.

e When “Cost” was a technology selection criteria, projects came in on budget

67.6% of the time.

— Twenty-one of the thirty-eight projects addressed fuel hydrocarbon or a
combination of fuel and other contaminants. Eight of twelve, or 66.7%, of
the over budget projects were to remediate fuel contamination.

— Four of the twelve, or 33.3% of the over budget projects were to remediate

chlorinated solvents.
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“Composting” and “Land Disposal” were the predominant remediation

R ——

technologies in these projects.

| e When “Regulatory Requirements” was a technology selection criteria,
projects came in on budget 69.2% of the time.

) e When “Minimal Exposure Hazard” was a technology selection criteria,

| projects came in on budget 72.3% of the time. |

’ o “Effectiveness” of the technology is probably the strongest selection reason

with 72.9% of the large, 48 project, sample being on budget.

| —  This reason was most often cited as the reason that a project manager

% selected a particular technology. “Effectiveness” was selected 56.5% of

‘ the time.

| —  When the technology is selected based on how well it performs, tried and

true methods deliver in the majority of the cases sampled.

| e Projects that utilized the AFCEE technology selection matrix in determining

which remediation technology to utilize were successfully on budget 75% of

the time.

Using the AFCEE selection matrix as the primary reason for technology

selection was the best overall selection criterion for this data sample. This area of

analysis confirms part of the first hypothesis from Part I.

4.12 Schedule Performance versus Reason for Technology Selection

The project survey queried project schedule performance and allowed the
respondent to select one of three categories: a) Ahead of schedule (2% or more),

b) On schedule, or c) Behind schedule (2% or more).
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Figure 4.10: Schedule Performance vs. Reason for Technology Selection

The data illustrated in Figure 4.10 shows schedule performance versus
each of the six categories that survey respondents selected as the primary reason
or combination of reasons for technology selection. Generally, all six categories
performed in an acceptable range being on schedule between 73.7% and 90.9% of
the projects studied. Graphically it appears that projects, which used minimal
exposure hazard or AFCEE guidance to select the remediation technology to be
implemented, performed best regarding schedule. Chi-square statistical analysis
shows that project schedule performance in general does not vary with reason for
technology selection. The contingency tables that support the chi-square analysis

of the null hypothesis are included in Appendix D, Table D-7.
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Specific observations include the following:

The most outstanding categories in this sample were “Minimal Exposure
Hazard” and “AFCEE Guidance” which were ahead or on schedule 90.9%
and 87.5% for the eleven and eight projects respectfully. When the program
manager selected a remediation technology to address one of these criteria, he
was typically dealing with the following type projects:

—  Six of the eight projects that utilized the “AFCEE Guidance” had fuel
hydrocarbon or a combination of fuel and other contaminants.

— The Air Force projects did not utilize “Composting” but used “Soil Vapor
Extraction”, “Biodegradation”, “Bioventing”, and in one case “Land
Disposal”.

— Six of the eleven projects, or 55%, that utilized the “Minimal Exposure
Hazard” ” as a remediation technology (and used “Cost” as a technology
selection criterion) addressed a chlorinated solvent contamination. Four of
these six, or 36% of the projects were for metal contamination. Land
disposal or soil cap were used almost exclusively.

Projects that selected a technology specifically for “Schedule” concerns came

in ahead or on schedule fourteen of seventeen or 82.3% of the time ranking
third overall.

The low end of the spectrum were projects with technology selected based on

“Cost” which still produced a satisfactory twenty-eight of thirty;eight or

73.7% ahead or on schedule. When the program manager selected a

technology based on cost control, there are several reasons that relate to poor

schedule performance:

— Twenty-one of the thirty-eight projects that were behind had fuel
hydrocarbons or a combination of fuel and other contaminants. Six of

these twenty-one, or 29% were behind schedule.
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— Four of the ten projects that were behind schedule were utilizing
innovative technologies. Two of these projects were using processes that
are preliminary to “Composting”.

— Three of four projects, or 75%, that utilized “Composting” as a
remediation technology (and used “Cost” as a technology selection
criterion) were behind schedule. |

— Three of seven projects, or 40%, that utilized “Soil Vapor Extraction” as a
remediation technology (and used “Cost” as a technology selection

criterion) were behind schedule.

This data suggests that “Composting” does not have as effective cost control
as other remediation technologies and is a slower process than originally
programmed thus additional time is required during project execution.
“Composting” should not be selected as a remediation technology if schedule and
cost are important. This data is also associated with analysis in Section 4.7
showing “Soi! Vapor Extraction” projects to be behind schedule on five of twelve,
or 41.7% of the time. This correlation suggests that while “Soil Vapor
Extraction” is a good performer for cost control, it is not good in schedule

performance.

Using the AFCEE selection matrix as the primary reason for technology
selection was a strong performer for this data sample. This area of analysis

confirms part of the first hypothesis from Part I.

4.13 Scope Change based on Reason for Technology Selection

The project survey queried project scope change and allowed the

respondent to select one of three categories: a) Increased scope (5% or more), b)

43




No change, or ¢) Decreased scope (5% or more). The data in Figure 4.11
illustrates scope change versus each of the six categories that survey respondents
selected as the primary reason or combination of reasons for technology selection.
Scope change is common place in environmental remediation projects due to the
inherent uncertainty associated with unknown and underground conditions. A
project whose scope increases is not necessarily considered unsuccessful. In fact,
the scope increased on fifty-two of eighty-five or 61.2% of the projects surveyed
yet only two projects were reported unsuccessful. Statistical analysis supports the
graphical representation in Figure 4.11 suggesting that some reasons for selecting
a remediation technology are better than others in scope definition. Chi-square
analysis rejects the null hypothesis and supports the alternate hypothesis that
project scope performance does vary with reason for technology selection. The
contingency tables that support the chi-square analysis of the null hypothesis are

included in Appendix D, Table D-8.

Specific observations include the following:
e Both of the unsuccessful projects were over budget, behind schedule, and the
scope increased.
e Scope control as an output of the reason for technology selection is best
afforded when “Schedule” or “Effectiveness” of technology is most important.
“Effectiveness” - Three of forty-eight, or 6.25% increased scope.
“Schedule” - Three of seventeen, or 17.7% increased scope.
e “AFCEE selection criterion” - two of eight, or 25% increased scope.

e “Cost” — Nineteen of thirty-eight projects, or 50% increased in scope.
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Figure 4.11: Scope Change vs. Reason for Technology Selection

This may not be cause for alarm when correlated with other survey data.
None of the projects marked “unsuccessful” by survey respondents used cost as a
primary reason for technology selection. Only nine of the nineteen projects that
experienced scope growth were over budget. In this category there are thirty-
eight projects which considered “Cost” as a primary reason for technology
selection. Nine projects, or 23.7% experienced scope growth coupled with being
over budget. This cost performance coupled with scope increases is considered to
be within satisfactory bounds. When the overall project rating and budget
concerns are considered in concert with the scope change, the data suggests that
project controls were successful when “Cost” was considered important. The next

chapter presents the study conclusions and recommendations.
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Chapter 5 Conclusions and Recorﬂmendaﬁons

I
5.1 Conclusions

This chapter completes the study by summarizing the hypotheses and then
presentation of conclusions and recommendations. The following hypotheses

were proven in this thesis:

1. That project cost performance does vary with technology implemented.
2. That project schedule performance does vary with technology
implemented.

3. That project scope performance does vary with technology implemented.

4. That project scope performance does vary with reason for technology

selection.

This thesis demonstrates that steps in planning environmental restoration and
compliance projects can increase the likelihood of successful project performance.
Specifically, careful consideration of the reason for technology selection and the
actual technology selected can greatly effect project outcome in schedule and cost
performance. Both the Department of Defense Technology Selection Matrix and
the Air Force Center for Environmental Excellence Remediation Matrix are
effective decision making tools to help select the appropriate remediation
technology although they do not in themselves guarantee success. These tools are
certainly recommended for the inexperienced project manager. Additional

hypotheses also proven in this thesis follow:

5. That project cost performance does not vary with contaminant type.

6. That project schedule performance does not vary with contaminant type
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7. Project schedule performance does not vary with reason for technology

selection.

8. Project cost performance does not vary with reason for technology

selection.

The following conclusions are in addition to the proven hypqtheses:

1. That in general the AFCEE selection matrix is a valuable tool in
determining which remediation technology to utilize.
2. That while the Air Force pushes composting in the AFCEE matrix it was a

poor performer in this sample group.

5.2 Recommendations

The following recommendations were developed during analysis and

evaluation in this thesis:

1. That further study be conducted using the abundant, valuable data already
gathered on the project survey and formulated in the database. The most
valuable data relationships to consider are shown in Figure 3.3. Contract
type, groundwater problems, applicable clean-up standards, technology
compared to geology, and site characterization study costs can all be
compared to overall project success, project cost and schedule

performance, and project scope changes.

2. That additional data should be gathered to specifically address the
question of DOD performance in site characterization. A study of the
evolution of site characterization costs could determine whether there are

trends over the past fifteen to twenty years showing that pre-project
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planning is paying off and in what particular arena. More importantly, one
may determine if the Department of Defense is getting better at dealing
with environmental issues and also whether the costs of the study produce

sufficient benefit to justify continued expenditures.

. That should additional data be gathered using this project survey tool or

one similar to it, the question of an overall project evaluation should be
refined and a better metric should be developed. The metric could build
on a scale of one to five and give quantifiable items for the respondent to
consider. Successful projects would be graded five and unsuccessful
projects graded one. Acceptable projects would be defined as a grade of
three. The respondent would be asked to subtract one point if the project
was behind schedule 2% or more and subtract one point if the project was
over budget 2% or more. Other similar quantifiable items could be
defined or the balance of the grade could be left to the respondent’s
subjective evaluation. The end result would be much more valuable data

for project performance analysis.

. That a systems engineering approach should be used in the remediation

technology selection process. That is, decisions should be made using
some sort of proven decision-making matrix such as the Department of
Defense Remediation Technologies Screening Guide, Table 2.1 or the Air
Force Center for Environmental Excellence Remediation Matrix-
Hierarchy of Preferred Alternatives, Table 2.2. Both tables have been

developed with process improvement and feedback loops to self-improve.

This concludes the written portion of this thesis. Following are various

appendices including data and analysis tables, then bibliography, and vita.
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Appendix A
Research Plan from Part I

The following figure is the work of Captain Scot T. Allen USAF.
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3.1. Define Research
Objectives and Scope

Y

3.2. Perform Literature

Review; Formulate Hypotheses

Y

3.3. Prepare Data
Collection Tool

Y

3.4. Collect U.S. Air
Force Data

N

3.7. Recommend
Analyses of Data

1.5. Design Database

y

Y

Write Part I Thesis

3.6. Build Database

N

Part I Thesis Complete
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Appendix B
Data Collection Tool

The following survey is the work of Captain Scot T. Allen USAF.
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Please fill out and return 10: LT Joseph A. Campbeil

Tel: (512) 331-8899

Department of Civil Engineering, CEPM  E-maii:

jacampbell@mail.utexas.edu

The University of Texas
Austin TX 78712-1076

Fax: (512)471-3191

Environmental Site Remediation Prolect Survev

Name: Fax: Date:
Agency/Unit: Project Name:
Telephone: Project Location (Base, City, State): ____
E-mail:
The Problem:

Contaminants present (check ail that apply): If groundwater is affected, the plume:

Q Fuel hydrocarbons Q extends beyond the property line

Q Chlorinated solvents Q is completely on site

Q Metals Q has an unknown extent

Q PCB's Average depth to the water table:

Q Other Q 010 feet
Maximum depth of contamination: Q  11-20 feet

Q 0-10 feet Q 21-30 feet

Q 11-20 feet Q  31-40 feet

Q 21-30feet Q 41-50 feet

Q 3140 feet Q Over 50 feet

Q  41-50 feet . . . . .

Q Over 50 feet ?oﬂ/geo)l‘oy classification (check the most important snl
Contamination has affected (all that apply): Q Tight clay/silt (impermeable soils)

Q Soil QO Loose sand/gravel (permeable soils)

Q Groundwater Q Relatively impermeable bedrock (e.g.

Q Air solid granite)
I I is affected. contami are (check all Q l?m:cle)bedmck(e.g.ﬁmmd
that apply): limesto

Q Dissoived in groundwater Site is planned for reuse:

Q Free product (Non-Aqueous Phase Q Ini-3years

Liquid, NAPL) Q In4-10 years
Q No definite pians (or no information)

The Solution:

Remediation technology selected (please indicate
combinations):

Soii vapor extraction (SVE)

Air sparging (in sifu)

Biodegradation (except bioventing)
Bioventing

Chemical Oxidation/Reduction
Composting or Land Farming
Excavation and land disposai
Excavation and incineration

Low Permeability Soil Cap

Passive Treatment Wall

Pump and treat (ex situ air stripping)
Other:

00000000000

Applicable clean-up standards:

Q Non-detect level

Q Background level

Q Risk based clean-up level

Q Federal or state remediation standard

Primary reasons this technology (or combination)
was selected:

NAVFAC guidance

Cost

Schedule

Regulgtmy requirements

Effectiveness
Minimai exposure hazard
Other:

"0000000g

53




O Defense Environmental Restoration

Source(s) of funding:
O Base realignment and closure (BRAC) a Account (DERA)
Q Insmllation Restoration Program (IRP) Other:
The Contract:
Type of remediation implementation contract: Design and construction were done by:
Q Fim fixed-price (lump sum) Q Separate contracts
QO Cost reimbursable (cost pius) Q In-house design and separate
Q Unit price construction contract
Q Other: Q Design-build contract

Estimated total contract cost amount (investigation.

What percentage of the impiementation project has

implementation, monitoring): been completed to date:
Q 0-25%
Q 26-50%
Implementation contract project duration Q 51-75%
(months): Q 76-100%
Q Project complete
Resuits to Date:
Project scope change during project: Impact on project outcome (1-Positive.
Q Increased (5% or more) 2-No major impact, 3-Negative, 4-N/A):
Q Nochange 1234
Q Reduced (5% or more) Project planning aQoaca
Sampling plan/methods QaaQQ
Project cost: Laboratory anaiysis gaaa
Q Under budget (2% or more) Implementation contract type gaaQaa
Q Onbuapet Contract incentives gaaQaaQ
Q Over budget (2% or more) Contract penaities QQaaq
Team building/partnering QaaaQ
Am.icipaledoracmalannualopera!ims and Contractor performance QQaaQ
maintenance (O&M) cost: Contract disputes Qaaq
Discovered more contamination Qaaa
Percentage of total project cost spent on site Unanticipated soil, geological. QaQa
characterization and study: or groundwater conditions
Technoiogy performance QaoaaQ
Schedule performance: Severe weather (force majeure) QgaaaQ
Q Ahead of schedule (2% or more) Funding Qaaoq
Q On schedule Political involvement QQaaqQ
Q Behind schedule (2% or more) Other: gaaag
Project met (or is meeting) regulatory Evaluation of overall project resuits to date:
remediation goals: Q  Successful
Q Yes Q Acceptable
Q No Q Unsuccessful
QYes QNo

Would you like a disk copy of the Microsoft Access for Windows database?

Other comments on the project (or any of the questions above):

Please recommend another person who could contribute to this

Surveys:
Name:

Address.

E-mail:

research by filling out project information

Tel:

Fax:
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Table C-1
Table C-2
Table C-3

Table C-4
Table C-5
Table C-6
Table C-7
Table C-8
Table C-9

Appendix C

Data Tables

Project Name and Location — Data Table ............................. 56
Project Contaminant and Comments — Data Table .................. 59
Project Reason for Technology Selection and Applicable Clean-up

Standards —Data Table ...........c.ccoooiiiiiiiiiii 64
Project Results —Data Table ... 68
Contract Type and Cost —Data Table ........................... 72
Contract Funding and Performance — Data Table ................... 76
Extent of Contamination —Data Table .....................c.oie 80
Regulatory Goals and Remediation Technology ..................... 83
Site GEOIOZY ....vvvvninineeeeet ettt 87
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Appendix D
Chi-Square Contingency Tables

Table D-1 Chi-Squarer Contingency Table for Cost vs. Contaminant

Table D-2 Chi-Square Contingency Table for Schedule vs. Contaminant

Table D-3 Chi-Square Contingency Table for Cost vs. Technology

Table D-4 Chi-Square Contingency Table for Schedule vs. Technology

Table D-5 Chi-Square Contingency Table for Scope Change vs. Technology

Table D-6 Chi-Square Contingency Table for Cost vs. Reason for Technology
Selection S

Table D-7 Chi-Square Contingency Table for Schedule vs. Reason for
Technology Selection

Table D-8 Chi-Square Contingency Table for Scope Change vs. Reason for
Technology Selection
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